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WORK ASSIGNMENT STATUS REPORT
EPA CONTRACT NO. 68-01-6699, MOD. NO. 43
WORK ASSIGNMENT NO. 45-2LA2.0
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NUS PROJECT NO. 0472/0772

Activity: Remedial Investigation/Feasibility Study

Progress this Period - August 1984:

Progress on this project has been on hold since submission of the second draft
Work Plan on June 19, 1984, pending resolution of responsible party
performance of the Remedial Investigation/Feasibifity Study (RI/FS). This
was confirmed in a telephone conversation with the Regional Site Project
Officer (RSPO), Mr. Robert McKnight, on August 7, 1984.

Problems Resolved: None

Anticipated Problem Areas and Recommended Solutions:

Since it now appears that the RI/FS will be performed by responsible parties,
and that negotiations with the EPA may not achieve a final resolution in the
near future, the project should be placed on formal "hold” for the interim to
avoid unnecessary administrative sxpenses.

Deliverables Submitted: None

Upcoming qunts: None

Activities Planned: None

Key Personnel Changes: None

Subcontracting: None

Travel this Period: None

Contract Laboratory Program: No involvement

Schedule Changes:

The schedule is entirely dependent upon resolution of responsible party

‘action.
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